COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2020

ESTI MATE SUMMARY 12: 40: 38
CONTI D: C22809 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 22809- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIVE ALLOW 90 WORK DAYS
R5 CHAI N STATI ON | MPROVENENTS PERCENT TINE:  22.22 ORI G TI NE ALLOW 80 WORK DAYS
PROQJECT NO NHPPR500- 207
R5 CHAI N STATI ON | MPROVENENTS
NAVE OF ROAD:
PRQJECT COUNTI ES: COSTI LLA CHAFFEE
CONEJOS OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 06/ 20/ 2020 DATE TI ME STARTED 04/20/2020
1049 MEADOW LANE DATE LET 07/ 11/ 2019 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 07/ 19/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2019 DATE ACCEPTED
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,151, 323.50 PARTI Cl PATI NG $ 328, 731. 65 $ 120, 451. 60
AWARD PRQIECT AM: $ 917, 183. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 28. 55% TOTAL EARNI NGS 328, 731. 65 120, 451. 60
FUNDS AVAI LABLE: $ 822, 591. 85 STOCKPI LED MATERI ALS 79, 908. 00 0.00
GROSS EARNI NGS 408, 639. 65 120, 451. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,857.59 -2, 758. 69
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 400, 782. 06 117, 692. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 400, 782. 06 117, 692. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 117,602.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00045

0010

202- 01000

0015

202-01030

0020

203- 01597

0025

208- 00035

0030

208- 00046

0035

208- 00103

0040

208- 00106

0045

240- 00000

0050

250- 00010

0055 250- 00050

C22809

NHPPR500- 207

22809- BI D

| TEM
DESCRI PTI ON

Renoval of Electrical Equipnent

of Fence

Renoval

of Road Cl osure Gate

Renoval

Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Di sposal of Sedinment (Labor)

Sweepi ng (Sedi ment

Renoval )

*Wldlife Biologist

*Envi ronment al

Heal th and Safety Managenent

*Moni toring Technici an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
LF
55. 00000
541. 000
LF
7. 00000
1. 000
EACH
1, 200. 00000
10. 000
HOUR
250. 00000
300. 000
LF
9. 00000
7.000
EACH
400. 00000
5. 000
HOUR
50. 00000
10. 000
HOUR
50. 00000
20. 000
HOUR
187. 00000
1. 000
LS
4, 620. 00000
29. 000
HOUR

161. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

541. 000
0. 000
541. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

190. 000
0. 000
190. 000

4. 000
1. 000
5. 000

1.500
0. 000
1.500

6. 000
1.500
7.500

8. 750
0. 000
8. 750

0.500
0. 250
0. 750

29. 000
0. 000
29. 000
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400

75

1, 155

.00

.00

.00

.00

.00

00

.00

.00

00

.00

12:40: 38

AMOUNT

3,787

1,000

1,710

2,000

75

375.

1,636

3, 465

4, 669

.00

00

.00

00

00

00

00

00

25

00

00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22809-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: NHPPR500- 207 ESTI MATE NO 0003 12: 40: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 250-00120 *Mat erial Sanpling and Delivery 1. 000 1.000
EACH 0. 000 0.00
198. 00000 1. 000 198. 00
0065 250-00200 Mat erial Handling (Stockpile) 10. 000 10. 000
cY 0. 000 0. 00
300. 00000 10. 000 3, 000. 00
0070 250-00210 *Solid Waste Disposal 0. 000 0. 000
CcY 0. 000 0.00
88. 00000 0. 000 0. 00
0075 503-00024 Drilled Shaft (24 Inch) 30. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0.00
0080 607-11525 Fence (Plastic) 150. 000 115. 000
LF 0. 000 0.00
5. 00000 115. 000 575. 00
0085 607-60620 Road Cl osure Gate 1. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0090 613-00200 2 Inch Electrical Conduit 5, 220. 000 2,717.000
LF 398. 000 7, 960. 00
20. 00000 3,115. 000 62, 300. 00
0095 613-00206 2 Inch Electrical Conduit (Bored) 341. 000 341. 000
LF 0. 000 0. 00
56. 00000 341. 000 19, 096. 00
0100 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
35, 000. 00000 0. 000 0. 00
0105 613-13010 Lumi nai re( LED) (5000 Lumnens) 48. 000 0. 000
EACH 0. 000 0. 00
883. 00000 0. 000 0. 00
0105 MATERI AL ALLOWANCE Lunmi naire, Road 48. 000
EACH 0. 000 0.00

420. 00000 48. 000 20, 160. 00



CONTI D

CAT NO0200

0110

0115

0120

0120

0125

0125

0130

0135

0140

0145

0150

613- 30352

613-40012

613- 50375

614- 84000

625- 00000

626- 00000

626-01104

630- 00000

630- 00007

C22809

22809-BID
NHPPR500- 207

| TEM
DESCRI PTI ON

ROADWAY

Li ght Standard Al umi num (35 Foot) (2-Arm

Li ght Standard Foundati on Speci al

Sol ar Col | ection System

MATERI AL ALLOMNCE Li ghting Incidentals

Pol e Steel

Traffic Signal Pedestal

MATERI AL ALLOWANCE Pedest al

Pol e

Construction Surveying

Mbbi | i zati on

Public Information Services (Tier V)

Fl aggi ng

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

36. 000

3, 566. 00000

36. 000
EACH
1, 800. 00000

6. 000

27,560. 00000

8, 658. 00000

6. 000

2,700. 00000

1, 300. 00000

1. 000

30, 000. 00000

1. 000

149, 675. 00000

1.000

LS
3, 575. 00000
288. 000

HOUR

30. 00000
12. 000

DAY

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

18. 000
3. 000
21. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1. 000

0. 256
0. 052
0. 308

0. 060
0. 000
0. 060

0. 000
288. 000
288. 000

2.000
2.000
4.000
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5, 400

7,783

8, 640

440.

.00

00

.00

.00

.00

.00

.00

.00

00

12:40: 38

AMOUNT

37, 800

51, 948

7, 800

30, 000

46, 099

214.

8, 640

880.

.00

00

.00

00

.00

00

00

90

50

00

00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22809-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: NHPPR500- 207 ESTI MATE NO 0003 12: 40: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 630-00012 Traffic Control Managenent 88. 000 14. 000
DAY 11.000 7,260. 00
660. 00000 25. 000 16, 500. 00
0160 630-80341 Construction Traffic Sign (Panel Size A) 60. 000 2.000
EACH 0. 000 0. 00
27.50000 2.000 55. 00
0165 630-80342 Construction Traffic Sign (Panel Size B) 24.000 5. 000
EACH 0. 000 0.00
55. 00000 5. 000 275.00
0170 630-80355 Portabl e Message Sign Panel 6. 000 1. 000
EACH 0. 000 0. 00
1, 320. 00000 1.000 1, 320. 00
0175 630-80360  Drum Channel i zi ng Device 75. 000 12.500
EACH 0. 000 0.00
33. 00000 12. 500 412. 50
0180 630-80380 Traffic Cone 100. 000 12. 500
EACH 0. 000 0. 00
8. 80000 12. 500 110. 00
0185 700-70010 F/ A Mnor Contract Revisions 98, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70034 F/ A Goundwater Handling (Containerization & Analysis) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70082 F/ A Furnish & Install Electrical Service 69, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0215 700-70023

0220

206- 00065

0225

202- 00220

0230

503- 00036

0240

613- 00300

0245

613- 07060

0250

613-07023

0275 626- 00100

C22809

NHPPR500- 207

22809-BID

| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee Added |tem

Str Bkfl (FlowFill) Added Item- CMO # 3

Rem Asphalt Mat Added Item - CMO #3

CMO #3

Drilled Shaft (36 In) Added Item -

3 In Elec Cond Added Item -

CMO #3

Pull Box (18"x30"x18") Deep Added Item - CMO #3

Pul |

Box (24"x36"x24") Added Item - CMO #3

Mbbi li zation (W o Autopay) Added Item - CMO #3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

160. 000

10. 00000

15. 000

306. 66670

15. 000
SY
633. 33300

38. 000
LF
1, 079. 90800

90. 000
LF
11. 00000

1. 000
EACH
1, 500. 00000

2.000
EACH
1, 500. 00000

20, 712. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
15. 000
15. 000

0. 000
15. 000
15. 000

0. 000
38. 000
38. 000

0. 000
90. 000
90. 000

0. 000
1. 000
1. 000

0. 000
2.000
2.000

0. 000
20, 712. 000
20, 712. 000
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4, 600

9, 500

41, 036

990.

1, 500.

3, 000

20, 712

12:40: 38
CUMULATI VE
AMOUNT

.00
0. 00

00
4, 600. 00

00
9, 500. 00

50
41, 036. 50

00
990. 00

00
1, 500. 00

00
3, 000. 00

00
20, 712. 00

CAT 0200 CURRENT AMI $ 1,147,723.50$% 120, 451.60 $ 407, 439. 65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0210 620-00020 Sanitary Facility 3. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMT $ 3,600.00 % 0.00$ 1, 200. 00
PROJECT TOTAL CURRENT AMI $ 1,151,323.50$% 120,451.60% 408, 639. 65



